COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2011

ESTI MATE SUMVARY 13:57: 35
CONTI D C17823 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17823-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 41.0 DAYS TI ME ALLOW 65 WORK DAYS
US 50 LAS ANI MAS EAST PERCENT TIME:  63.08 ORI G TI VE ALLOW 65 WWORK DAYS
PROJECT NO STA0505- 044
US 50 LAS ANI MAS EAST
NAME OF ROAD: 050B
PRQJECT COUNTI ES: BENT
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2011 DATE TI ME STARTED 04/01/2011
P.O BOX 566 DATE LET 11/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 11/ 23/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 08/ 2010 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 04/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,819, 613. 53 PARTI Ol PATI NG $ 3,183, 224. 67 $ 2,295, 082. 26
AWARD PRQIECT AMT: $ 2,883, 475. 47 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 83. 34% TOTAL EARNI NGS 3,183, 224. 67 2,295, 082. 26
FUNDS AVAI LABLE: $ 636, 388. 86 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,183, 224. 67 2,295, 082. 26
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -43,252.13 -19, 847. 86
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,139, 972. 54 2,275, 234. 40
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,139, 972. 54 2,275, 234. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,275, 234.40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17823-BI D ESTI MATE RUN 06/ 09/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0002 13:57: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 263. 000 0. 000
EACH 0. 000 0. 00
3.09000 0. 000 0. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 224,181. 000 156, 877. 000
5% 66, 825. 000 66, 825. 00
1. 00000 223, 702. 000 223,702.00
0015 202- 00810 *Renoval of Gound Sign 105. 000 0. 000
EACH 0. 000 0. 00
36. 05000 0. 000 0. 00
0020 202- 00821 *Renoval of Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
25. 75000 0. 000 0. 00
0030 203- 01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 208- 00002 *Erosion Log (12 Inch) 300. 000 300. 000
LF 0. 000 0. 00
4.12000 300. 000 1, 236. 00
0040 208-00011 *Er osi on Bal es (VWed Free) 40. 000 0. 000
EACH 0. 000 0. 00
15. 70000 0. 000 0. 00
0045 208- 00020 *Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 39000 0. 000 0. 00
0050 208- 00034 *Gravel Bag 20. 000 0. 000
LF 0. 000 0. 00
8. 24000 0. 000 0. 00
0055 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
0. 10000 0. 000 0. 00
0060 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D C17823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17823-BI D ESTI MATE RUN 06/ 09/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0002 13:57: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0065 208- 00205 Erosi on Control Supervisor 75. 000 14. 000
HOUR 24.000 1,977.60
82. 40000 38. 000 3,131. 20
0070 210-00011  *Reset Mailbox Structure (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
139. 00000 0. 000 0. 00
0075 304-09014 Aggregate Base Course (Special) 500. 000 0. 000
TON 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 32. 340 2,425.50
75. 00000 32. 340 2,425.50
0085 403-34861 Hot M x Asphalt (Gading SX) (100) (PG 70-28) 38, 076. 440 8, 635.570
TON 29, 440. 870 1, 669, 297. 33
56. 70000 38, 076. 440 2,158,934. 15
0090 411-10255  Enulsified Asphalt (Sl ow Setting) 17, 607. 000 0. 000
GAL 17, 607. 000 47, 538. 90
2.70000 17, 607. 000 47, 538. 90
0095 612-00001  *Delineator (Type I) 249. 000 0. 000
EACH 0. 000 0. 00
14. 93000 0. 000 0. 00
0100 612-00002  *Del i neator (Type I1) 235. 000 0. 000
EACH 0. 000 0. 00
16. 07000 0. 000 0. 00
0105 612-00003  *Del i neator (Type I11) 92. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0110 614-00011 *Sign Panel (Qass I) 361. 000 0. 000
SF 0. 000 0. 00
13. 40000 0. 000 0. 00
0115 614-00012 *Sign Panel (Cass I1) 1, 239. 000 0. 000
SF 0. 000 0. 00
16. 17000 0. 000 0. 00



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17823-BI D ESTI MATE RUN 06/ 09/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0002 13:57: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0120 614-00013 *Sign Panel (dass I11) 340. 000 0. 000
SF 0. 000 0. 00
22. 66000 0. 000 0. 00
0125 614-00615 *Steel Sign Post (W 6x15) 146. 000 0. 000
LF 0. 000 0. 00
41. 20000 0. 000 0. 00
0130 614-00818 *Steel Sign Post (W 8x18) 35. 000 0. 000
LF 0. 000 0. 00
51. 50000 0. 000 0. 00
0135 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 27.000 0. 000
EACH 0. 000 0. 00
123. 60000 0. 000 0. 00
0140 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
327.50000 0. 000 0. 00
0145 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
365. 65000 0. 000 0. 00
0150 614- 03002 *Concrete Footing (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
1, 272. 00000 0. 000 0. 00
0155 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0160 614- 80385 *Runbl e Strip 48, 888. 000 0. 000
LF 48, 888. 000 6, 844. 32
0. 14000 48, 888. 000 6, 844. 32
0165 625-00001 *Construction Surveying (Hourly) 80. 000 16. 000
HOUR 11. 000 1, 100. 00
100. 00000 27.000 2,700. 00
0170 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 72, 000. 00

180, 000. 00000 1. 000 180, 000. 00



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17823-BI D ESTI MATE RUN 06/ 09/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0002 13:57: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 626-01000 Public Information Services 1. 000 0. 000
LS 0. 750 3, 750. 00
5, 000. 00000 0. 750 3, 750. 00
0180 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 127. 000 0. 000
SF 127. 000 1,962. 15
15. 45000 127. 000 1,962. 15
0185 627-00005 *Epoxy Pavement MarKking 435. 000 0. 000
GAL 0. 000 0. 00
77.25000 0. 000 0. 00
0190 627-00011 *Pavenent Marking Paint (Waterborne) 1, 564. 000 624. 000
GAL 940. 000 29, 140. 00
31. 00000 1, 564. 000 48, 484. 00
0195 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 658. 000 0. 000
SF 642. 500 7,941. 30
12. 36000 642. 500 7,941. 30
0200 630-00000 *Fl aggi ng 2,600. 000 735. 000
HOUR 1, 037. 000 17,089.76
16. 48000 1,772.000 29, 202. 56
0205 630-00007  *Traffic Control Inspection 26. 000 8. 000
DAY 10. 000 309. 00
30. 90000 18. 000 556. 20
0210 630-00012  *Traffic Control Management 65. 000 19. 000
DAY 21. 000 7,029.75
334. 75000 40. 000 13, 390. 00
0215 630-80001 *Fl ashi ng Beacon (Portable) 5. 000 1. 500
EACH 1. 200 309. 00
257. 50000 2.700 695. 25
0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
51. 50000 0. 000 0. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 28.000 7.500
EACH 6. 000 49. 44
8. 24000 13. 500 111. 24



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17823-BI D ESTI MATE RUN 06/ 09/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0002 13:57: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 630- 80342 *Construction Traffic Sign (Panel Size B) 82. 000 35. 000
EACH 31. 600 260. 38
8. 24000 66. 600 548.78
0235 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3,708. 00
4, 635. 00000 1. 800 8, 343. 00
0240 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 618. 00
772.50000 1. 800 1, 390. 50
0245 630- 80380 *Traffic Cone 300. 000 112. 500
EACH 157. 500 162. 23
1. 03000 270. 000 278. 10
0250 630-80430 Runble Strip (Portable) 8. 000 0. 000
EACH 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0255 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 46, 428. 100 16, 327. 510
FA 30, 100. 590 30, 100. 59
1. 00000 46, 428. 100 46, 428. 10
0275 700-70018 F/ A Roadway Snoot hness | ncentive 177, 701. 000 0. 000
FA 124, 462. 130 124, 462. 13
1. 00000 124, 462. 130 124, 462. 13
0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 242,759. 910 38, 670. 900
FA 204, 089. 010 204, 089. 01

1. 00000 242,759. 910 242,759.91



CONTI D C17823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17823-BI D ESTI MATE RUN 06/ 09/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0002 13:57: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0285 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70023 F/ A On- The-Job Trai nee 922. 250 316. 500
FA 605. 750 605. 75
1. 00000 922. 250 922. 25
0295 700- 70025 F/' A Quality Incentive Paynent 110, 250. 000 0. 000
FA -4,512. 880 -4,512. 88
1. 00000 -4,512. 880 -4,512. 88
0300 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70031 F/ A | NTERI M SURFACE REPAI R 21, 875. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70050 F/ A Renoval Fl ashi ng Beacon 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,789,613.53$% 2,295,082.26% 3,153, 224.66
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0325 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0330 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 0.00% 30, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,819,613.53$ 2,295,082.26$% 3,183, 224.66



